
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

6:49 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Brignano, Bob

Diary #: 1257 Date: 12-Sep-2014 Friday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 830

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL:

The Townsend Test (Test IV) for TR’s 18 & 19 is complete and cleanup is in progress.

ABF Engineer Kelvin Chen is working part time in the field and office on CCO 314.

There is work in the field for dismantling and cleanup of TR’s 18 & 19. Crews at the Pier 7 warehouse are
working an 8-hour shift 0700 through 1530. Working on the CCO operation today are Ironworker Foreman
Obra Paulk (~0900~1000 & ~1330~1430 for ~2 hrs), Ironworker Jared Garrett (~0900~1100 &
~1330~1430 for ~3 hrs), and Laborer Carlos (Pedro) Garcia (~1330~1430 for ~1 hr). The non-CCO 314
operations elsewhere at the Pier 7 warehouse area at other times in the day are not covered by this diary.

The dismantling operations start today by removing wire ropes at the south k-rail, removing sandbags from
between the pair of south k-rail, removing the south wedged steel plate from between the pair of k-rail, and
removing the south k-rail at TR 19. Note that similar sandbag, plate, and k-rail removal was completed at
TR 18 yesterday. The hydraulic hoses are disconnected from the jacks and manifolds for both TR’s 18 &
19. The tent at TR 18 is dismantled – first remove tarps and then take apart the frame. The dismantling
of the tent at TR 19 is not begun today.

A 40kW generator – MQ Power 40 – ABF ID 002051 is on idle/standby at the test rig work area. A
Hydraulic Pump for running the jacks is on idle/standby at the test rig work area. A compressor (IR185 -
ABF ID 002039) is on idle/standby at the test rig work area. An extendable forklift (Gradall 544D - ABF ID
002005) is used by the ironworkers. A Kubota Cart is used by the Laborer.

Note that there is k-rail at this work area. All the remaining k-rail at the CCO 314 test rig site is State
owned. There are 20 pieces of 10’ bought k-rail. Of the 20 pieces, 16 were installed in the most recent
test rig setups with 4 as spare/extra k-rail, but some of the k-rail in the test rig setups are removed today.

To elevate k-rail and sandbags, crane mats (built from 12x12’s) and timber blocking (12x12’s) are used.
The crane mat and 12x12’s quantities are as follows:
1 each 4’x20’ crane mat (1 x 80 LF)
1 each 5’x19’ crane mat (1 x 95 LF)
2 each 5’x20’ crane mats (2 x 100 LF)
2 each 5’x16’ crane mat (2 x 80 LF)
~64 LF additional 12x12’s
Total 12x12’s quantity = 599 LF ~ 600 LF
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The agreed extra work with ABF is as follows:
Ironworker Foreman Obra Paulk - 2 hrs
Ironworker Jared Garrett - 3 hrs
Laborer Carlos (Pedro) Garcia - 1 hr
Kubota Cart - 1 hr
Extendable Forklift - 1 hr
12x12 timber - 600 LF
See the attached Extra Work Order - Signed with ABF for CCO 314 work

ITEM 52 FURNISH STRUCTURAL STEEL (BRIDGE)(TOWER):

Today, ABF laborers, ironworkers, and operators are doing miscellaneous demobilization operations at the
Pier 7 warehouse, including dumping pallets with kegs of extra A490M Geomet coated assemblies into
scrap dumpsters. About half of the remaining M27 and M30 A490M Geomet coated assemblies are
scrapped today. Note that many other M27 and M30 A490M Geomet coated assemblies had been
scrapped months ago and these last assemblies were kept as backups until now.

INSPECTOR OT REMARK:

Office 2 hours: ABF is working a shift at the Pier 7 warehouse area between 0700 and 1530, and I am in
the field for portions of the morning and afternoon for the TR’s 18 & 19 dismantling. I am also in the office
for various work related to A354 Grade BD bolts and rods. I work later in the afternoon to assist CT-METS
with A354 Grade BD reports they are writing – their deadline for the drafts is this evening. My shift is 0700
to 1730 and my OT is 1530 to 1730.
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